




## What have we been up to?

We held a hybrid meeting in November to discuss the development of the STARDUST project, and how we will proceed. Some partners met in Opava, Czech Republic for a face-to-face meeting, and due to ongoing travel restrictions in other European countries, the other partners joined online.



## What are the next steps?

Partners are finalising the content for the Performing Arts Curriculum that they have developed, and this will be uploaded to the project website in January. We are excited to share the innovative materials all of our partners have created, that address business opportunities available to performing artists in each partner country, and focus on building up their skills.

*Keep up to date with the STARDUST project:*

Website: [stardustproject.net](https://stardustproject.net)

Facebook: [facebook.com/Stardust-110450704559617](https://facebook.com/Stardust-110450704559617)

## Project status

### IO1- Performing Arts Curriculum

Project partners have produced all of the content for the Performing Arts Curriculum, and are now conducting peer reviews in order to assure high quality content for the end users.

### IO2- In-Service Training for VET Professionals

The in-service training programme that will support VET trainers to deliver the new curriculum to performing artists is now in development, and is well on target to be completed by the end of 2021.

### IO3- MOOC

The prototype of the STARDUST MOOC is currently being developed and tested. Participants will be able to access all materials on their smartphones, mobile device or computers.

### IO4- Performing Artist Business Case Studies

Partners are beginning to prepare their case studies from successful performing arts entrepreneurs. These case studies are to be video recorded by each partner.

